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Disclaimer

The material contained in this report (and 

presentation) is the output of research and 

should not be construed as policy adopted by 

the New Zealand Transport Agency but may be 

used in the formulation of future policy



Background

ÅLand transport sector review ñNext Stepsò (2007) 

concerned with cost effectiveness of transport 

expenditure

ÅConcern by NZTA that transport infrastructure 

expenditure was partly based on anticipated land 

use impacts which are often delayed or do not 

eventuate

ÅBuilds on Integrated Approach to Planning work 

initiated by TSSD document



Research Objectives

ÅHow can implementation be achieved faster and 

with less fulfilment risks?

ÅFocus on the land use implementation process 

in the context of integrated land use and 

transport projects.

ÅLarge scale projects eg town by-pass facilitating 

town centre or urban regeneration projects with 

transport infrastructure as a catalyst.



Methodology

ÅLiterature review

ÅNZ case studies

ÅOverseas case studies (Arup)

ÅConsultation

ÅPeer review

ÅPublication pending



New Zealand Case Studies

ÅAddison: TOD

ÅNew Lynn: TOD

ÅTaupo by-pass (ETA)

ÅPyeôsPa: Tauranga



Addison
ÅPapakura District

ÅRegional Growth Centre

Å1500 dwellings on 85ha       

site

ÅAdjacent to proposed 

new railway station at 

Glenora Road

ÅNew residential 8 

zoning and Glenora

structure plan





Objectives (for residential 8 zone)

ÅTo achieve forms of medium residential 

development which are supportive of pedestrian, 

cycle and public transport and which take 

advantage of the zoneôs proximity to public 

transport routes, the proposed mixed use node 

and Bruce Pulman Park.



Addison Summary

ÅDeveloper-led (2000)

ÅStructure plan adopted by council as plan 

change

ÅStage one completed and sold

ÅChanges to location of railway station

ÅRecession

ÅDevelopment stalled



tȅŜΩǎPa

tȅŜΩǎPa



tȅŜΩǎPa

Å 250 ha subdivision

Å 4.2 km road

Å Smart Growth 

principles adopted

Å Site straddles 

boundary between 2 

councils

Å Adjacent to planned 

Tauriko industrial and 

commercial 

development



Higher density housing



Lower density housing





Summary tȅŜΩǎPa

ÅDeveloper Led

ÅRetro-fitted to Smart Growth

ÅDeveloper managed road and subdivision 

construction

ÅRoad and development only loosely related 

except for proximity



New Lynn





http://www.waitakere.govt.nz/Abtcit/cp/images/2008/transport-interchange-cross-section-lrgest.jpg


Agency/organisation Interest

Waitakere City Council

Coordinators, land holders, joint 

provider of transport 

infrastructure, planning agency

Treasury Rail trenching funder

ONTRACK (and consortium)

Responsible for rail trenching 

project construction

ARTA

Public transport service and 

infrastructure providers 

ARC

Transport infrastructure funders 

and responsible for the Regional 

Growth Strategy.

NZTA

Transport infrastructure and 

public transport infrastructure 

funders

Infratil

Land owners (existing bus 

interchange)

AMP

Owners of LynnMall shopping 

centre

Other land owners



Urban regeneration strategy



New Lynn Summary

ÅCouncil led

ÅComplex partnership agreements

ÅMultiple funding processes

ÅTransport interchange managed separately from 

Urban Regeneration Strategy (land use)



OVERSEAS CASE STUDIES



DalstonJunction (London)

Å Partnership between 

the London 

Development Agency 

and Transport for 

London

Å 300 dwellings

Å 1700m2 retail

Å New railway station

Å Public library

Å Public Open Space


